
 

Time of Flight Status 

1. Done lists 
• LV power supplies installation on South side (by Nevis G, S. Boose, TC) 

    Successfully done! 
 Made Connection between FEM crates and LV crates (Chi & Mickey) 

    Power supply’s voltage and current check (Chi) 
      ARCNET control              data taking using test pulse (Mickey)  
 

2. Scheduled Items 
 

(1) LV power supply installation on North side  
                Hopefully this Friday, 4/21 

(2) Full operation chain test  
HV ON, Blower ON, laser input, FEM+LV, data taking for all 1920 channels 
  

(3) Current sensors for blowers (by Pal. G.) 
(4) HV ORR  

We will set up the PC, dedicated to HV control by serial connection @ CH 
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